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STUDENT PROJECT

Ever wanted to organise an event that was so great it went viral?

Or are you usually the one muttering 'Oops, should have thought of
that before' as it all goes disastrously wrong?

Well, here's how we can help. This guide will help you achieve
whatever project you have in mind; whether it's making sure the
school prom is on point, creating a year book so legendary that
Year 7's are dreaming about being you, or raising bags of cash for
the charity down the road.

So, once you've decided on the type of school project you'd like
run, simply...

Read this Student Project Guide. This will help you
understand all the steps you'll need to take in order to
make your project truly legendary.

Use all the project planning tools and templates in the
Project Planning Handbook, to start planning your
own project.

If you get stuck along the way, there are plenty of Project
Planning Examples to show you exactly how to use a
particular tool or template correctly. Our examples show
you how to plan a student film festival, but you can use this
example to help you plan your own project, whatever it is.

Along the way, we'll also show you how you can use the

skills you've gained and put them to good use in a career
in project management — yes, people get paid to do this!

Watch out for the top tips to guide you to success.

If this is for you, you can even become a Student member of
APM for free. Read on...




Step by step we'll help you plan your project, making sure

W\
How To you're thinking about the right things at the right time. And
YOUR PRO]ECT we'll even throw in some help from professionals along the

way. Here's how it breaks down:

Phase 1: Build your team (pages 4-5)

Recruit candidates with a good mix of skills

Assign roles and responsibilities that put those skills to good use

Phase 2: Develop your ideas (pages 6-8)

Write a Business Case that sets out what you want to do, and how you intend to do it

Visualise what success looks like and set out some KPIs (Key Performance Indicators)

Phase 3: Plan out your project (pages 9-13)

Estimate how long it will take to plan your project, and how much it will cost

Decide what you can (and can't do) given your resources

Identify any risks to your project and minimise them

Create a project schedule so you don't miss any important deadlines

Ensure everyone is doing what they should be doing

Keep track of your spending using a project budget

Make sure people know about your project using our publicity tips

Phase 4: Make it happen! (pages 14-15)

Monitor what's going on to make sure you follow your project plans

Manage any issues or problems as they arise and stay in control

Phase 5: Reflect and review (page 16)

Reflect on the positives and negatives so you can learn from your project to improve for the future

Update your CV with your new project planning experiences and skills

Taking it further

If you're older than 16 and like the idea of working in the project profession, you can join APM as a Student
member — for free. It's a great way to build your project knowledge, and network with project professionals. It
doesn't matter what subjects you're studying or whether you plan to take an apprenticeship or go to university.
www.apm.org.uk/student


http://www.apm.org.uk/student 

PHASE 1

Build your team

For years, teachers have asked you to complete 'projects’, but when was the last time you got to run one,
from start to finish, being the boss of who does what when? Well now's your chance — so let's get started by
choosing your team:

The sponsor
The person, probably your
teacher, who's got you reading
this so that you'll run a project
for them

Project manager
a.k.a. The Boss
The person who runs the
project day to day, making sure
you meet the project objectives

The team members
The people that get things
done! They are good at
completing all tasks they are
given, often to tight deadlines

The business
The people who are going to
benefit from your project




Typical project roles and responsibilities

Most projects will need the following jobs doing. You may want to allocate one person to each job, you may
decide to have more than one person on each role or you may have a smaller team doing multiple roles (this is
arisky strategy so if you choose this, be careful not to overload your team and always pick reliable people).

Project Manager
The PM is ultimately responsible for the success of the project and making sure it is delivered on time and on
budget. They make all the difficult decisions and report back to the Project Sponsor.

Project Coordinator

This person will be very organised and proactive. They make sure the rest of the team are following the
project plan and hitting important deadlines. If there are any problems, they quickly report these to the PM.
They make the project happen on a day-to-day basis.

Financial Manager

This person is responsible for making sure the project stays within budget. This means finding the cheapest
deals to make the budget go further and keeping track of all spending, so it doesn't get out of hand. They
keep the PM updated and make sure other members of the team don't get carried away with their spending.
They love a good spreadsheet!

Art Director

Responsible for the look and feel of the project. Any creative tasks will be carried out by them. Itis up to them
to realise the PM's creative vision, but they must also be realistic and resourceful too, so they can do it all on
time and on budget. So, choose your creatives wisely!

Communications Manager

This person will make sure the world knows about your project! Whether it is selling tickets, promoting the
project through social media or getting you publicity in the local newspaper, they will have the confidence and
communication skills to make this happen. They know how to get likes, shares and followers!

So, who's made it into your dream team? Use the Skills Mapping Tool and Dream Team Template in
the Project Planning Handbook (on page 4) to build your team.




PHASE 2

Develop your ideas

: - . KEY WORDS
Once you've got your big idea, you need to convince your sponsor that your
time and effort will be put to good use. If they're investing cash to kick-start Business Case
your project, they're also going to want to see a return on their investment. A document that
explains why your
You can do all this by completing a 'Business Case' for your project. This project should happen

and how you plan to
make it successful.

will help you record your ideas and get you started.

Below is a Project Planning Example, showing the business case for a
student film festival. Use this to help you complete your own, using the
Business Case Template on page 5 of the Project Planning Handbook.

“A Project Manager should always have a business case. The most important part of
project management is not only understanding what you are doing, but how you want
to get it done. By writing it down in a business case, everyone has the same idea of
what the project is, and you have proof that they agreed it was the best idea."

Sorrel Gilbert, Project Manager, Sorrel Project Solutions

Project Business Case Example

What is your project? Student Film Festival

To showcase filmmaking talent in our school. To get other

it?
Why doyouwant to doit: students to watch and enjoy our films.

Set the
scene Because it helps to promote their after-school filmmaking club
Why are your stakeholders L
) to other students. Plus, it will encourage more people to want
(your sponsor) going to be . . o . .
. . . to be involved in making films which will mean we can make
interested in your project? :
even more films!
1. Convince student filmmakers to screen their films.
2. Secure locations for film screenings (ask if we can use the
school hall and classrooms).
3. Create a screening schedule over one week.
4. Test the film screening audio visual equipment with help
What are vou going to do? from Media Technician.
Understand | _ you going " | 5. Advertise film festival and screenings around school, on
Give a quick overview of . ) :
what you the steb by Steb brocess social media and in local newspaper.
need PRy Step p Sell tickets — proceeds go to after-school filmmaking club.

N

you'll go through Make and buy cinema snacks to sell.

8. Screen films, encourage audience to review films and vote
for favourite.

9. Organise Student Film Awards ceremony during whole
school assembly to promote after-school filmmaking club.

10. Evaluate success.



Understand
what you
need

How much will it cost?
Give a quick overview —
you can give more detall
later

£100

When are you going to
work on the project?
Think about planning time
and any 'event’ date in
mind (where relevant)

Weekly team meeting during after-school filmmaking club.
After school and lunch times.

Over Easter holidays.

Film Festival dates:13th — 17th May.

Student Film Awards Assembly: Friday 24th May.

Where are you going to
doit?

Classrooms, school hall, school gym.

Who will do the work?

Katie — Project Manager in charge of curating films and
securing screening locations and organising the Awards
Assembly.

Ben — Project Coordinator in charge of creating film
screening schedule, ensuring technical/audio/visual
equipment is tested and working, purchasing and selling
snacks at screenings.

Tom — Financial Manager in charge of monitoring budget,
cinema snacks and ticket sales.

Ryan — Art Director in charge of ticket and poster design,
cinema props and food stands, creating show reels and
awards for awards assembly.

Evie — Communications Manager in charge of promoting
films and event on social media, selling tickets and attracting
publicity from local press

Prioritise

What must you have to
make your project work?

Film screening audio visual equipment, seating, films to
screen, printed tickets, posters to advertise.

What should you have:
things that are desirable
but not essential?

Packet cinema snacks to sell, awards for assembly.

What could you have:
things that would be 'nice
to have' if they don't affect
anything else?

Red carpet, printed stands and banners (large posters) to
advertise the films, trailers for films

What won't you have
now but might like in the
future if things change?

Assembly set up like Oscars, person selling hot dogs, ice
cream and fresh popcorn. Screenings in the local arthouse
cinema.

Communicate

How will you communicate
your project?

Think about who you will
need to communicate
with, how you'll
communicate and when

Face-to-face and email correspondence with school staff
Promoting to students through:

Posters

Assembly and classroom announcements

School newsletter and website

Social media — snapchat and Instagram

YouTube channel showing teaser trailers for films
Promoting the event and after-school




KPIs: What success looks like

How will you know if your project is a success? You will do this by setting out your 'key performance
indicators'. These are measurable things that will show your project has been successful.

In business, key performance indicators (KPls) are an important way
of proving you've been successful. By setting some goals to help you
measure your project e.g. number attending an event, sales made, you can
easily see how successful your project has been — and then shout about it!

A good way to decide what your KPIs should be is to visualise what success for your project would look, feel
and sound like. This may sound a little strange, but for generations, it has been a common practice of athletes,
entertainers, and entrepreneurs to use visualisation as a way to reach their goals. Muhammad Ali, Jim
Carrey, and Tiger Woods all famously saw their goals achieved years before they arrived.

Close your eyes and imagine your project unfolding successfully at all stages of the planning process. Then,
imagine the final outcome being a complete success. Write down what you have seen, heard, thought,

felt and even smelt during your visualisation. Can you identify some of the factors needed to make your
visualisation a reality? Then, write down some goals (KPIs) you will measure your success against and some
actions to help you achieve them.

Project Planning Example: Student Film Festival
4 )

Visualisation: All the screenings are almost full.

KPI: 75% pf tickets sold for every film screening.

Action: Create exciting teaser campaign for films and share using social media. Think of
incentives to ensure ticket sales (e.g. free cake with each ticket). Pick venues that will be
easy to fill.

- J
4 )
Visualisation: The films look and sound amazing.
KPI: 700% of screenings free from technical issues.
Action: All audio/visual equipment tested in advance of screening.
- J
4 )

Visualisation: The films that are screened are fully finished, are exciting/funny/scary/
intriguing with some production value.

KPIl: 80% of audience rate films at 4 or 5 stars.

Action: Project team to view films to ensure they meet quality criteria. Work with filmmakers
to make improvements where necessary.

- J



http://www.businessinsider.com/the-extraordinary-power-of-visualizing-your-success-2015-2
https://www.google.co.uk/amp/s/m.huffpost.com/us/entry/7984746/amp
https://www.google.co.uk/amp/s/m.huffpost.com/us/entry/7984746/amp
https://standoutandreign.wordpress.com/2012/06/29/the-secret-of-tiger-wood-arnold-schwarzenegar-and-jack-niclaus-success/

PHASE 3

Plan out your project

Step 1: Estimate how much time and money you'll need

KEY WORDS

Estimate

So, you've written your business case, but how will you really know how long
your project is going to take or how much it's going to cost? Well, you're just
going to have to make an educated guess! Project managers have to estimate An educated guess about
what is going to happen in the future based on the best evidence they have, and hf]W Ilodng >k'°“r Zrﬁjed
then build their project plan around this. You'll need to update your estimates Smjsh ittihijlr:j CO(ZZV
with actual costs and timings as you go through your project to make them as

accurate as possible.

Take the stress out of planning your project by following these simple steps; a similar process to what the
professionals go through when they make a 'project management plan' (PMP). Use our handy planning tools
and templates in the Project Planning Handbook to help you on your way.

Step 2: Know your limits KEY WORDS

It's now time to make a plan to bring your project idea to life. Professional project S

managers will set a scope for their project to make sure there is no 'scope creep' A list of the tasks and jobs
This means deciding in advance what you can and can't do during your project,
so that no one gets carried away. It's worth having a quick look over your business
case every now and then to help you keep focused and on track.

you need to complete
in order to make your
project a success.

Project Scoping Example: Student Film Festival

Major tasks to be completed Constraints, considerations or limitations
Convince student filmmakers to Budget constraints around AV equipment. Maximum of five
screen their films. films, one screening per day.

Ensure venues are reasonable capacity — the more seats the

Secure locations for film screenings. .
& more tickets need to be sold.

Create a screening schedule over one | Budget constraints around AV equipment. Maximum of five
week. films, one screening per day.

Test the film screening audio visual Budget constraints around AV equipment. Involve Media
equipment. Technician to follow H&S policies and risk assessment.

Budget constraints around printing costs — 30 colour

Advertise film festival and screenings posters maximum.

around school, on social media and in . . .
Ensure trailers and teasers are edited to show school in

local newspaper. et .

positive light — not offensive.
Sell tickets — proceeds go to after- Ensure all tickets are sold at the same price. Instead of
school filmmaking club. lowering price to sell more, offer incentive (free cake).

Monitor budget. Consider allergies and hygiene. Speak

Make and buy cinema snacks to sell. . . e
Y with school catering company in first instance.

Screen films, encourage audience to | Needs to link in with Film Award categories. Use 5-star
review films and vote for favourite. rating system. Anonymous voting system.



KEY WORDS

Key milestones

Step 3: Manage any risks

Project task deadlines —

How will you know if your project is a success? You will do this by setting out when each task needs
your 'key performance indicators'. These are measurable things that will show to be completed by in
your project has been successful. order for the project to

be a success

Project Planning Example: Student Film Festival

é . . )
What might H‘?W. likely Wh?‘t might b? VYho S,hOUId What action should the
happen? is it to the impact of it own' the risk owner' take?
) happen? happening? risk? )
You don't make Poor ticket Adyerﬁsmg campaign before
enough money to | sales — Project tickets go on sale. plan
People don't : : regular checks of ticket sales,
. Medium Risk | cover the costs of |  Manager o :
buy tickets putting the event | and Financial carry out additional marketing
on Manager if needed, monitor spending
& if ticket sales are slow
The audio/ The film screening Ensure audio/visual
visual can't go ahead, Technical equipment is tested the day
equioment Hioh Risk audience issues — before any screening and
9 stlz < & complains or Project there are contingency plans
workr;n leaves, demand | Coordinator in place (spare speakers,
& refund alternative screens/venues)
Your film The press Write a press release draft
. coverage about .
festival gets 2 certain film Press to share with local press,
covered in Low Risk . ensuring you highlight the
paints your school | coverage — , .
the local . films you want them to write
/ college in a
press e about.
negative light )

Step 4: Create a schedule

Remember those exam revision timetables you spent hours making to keep your
studies on track? Well, creating a schedule for your project will work in the same KEY WORDS
way and help you keep in control of your project. Professional project managers Gantt chart

will use tailor made software such as Gantt charts to plot their projects, but you

. i mole schedule usi lend hared calend . A type of bar chart
can write a simple schedule using a calendar, or create a shared ca endar using that shows a project
Google Calendar. The important thing to remember is to plot key milestones schediile as atime line.
during your project: They show the start and

finish dates of the work
For example: to be done and how
a. When will your event take place? the tasks ret:Late Lol E
another.
b. When will you need to have designed and made your publicity?

C. When do you need to start selling tickets by?

10



Project Schedule Example: Student Film Festival

(oo owon Jouane
Pick films to be screened, Monday 18th Friday 29th March
secure venues and equipment | March

Monday 29th April (after
Monday 1st April | Easter Holidays to coincide

with tickets going on sale)
Monday 29th Tickets sold out by lunchtime

Sell tickets April (after Easter | before each after-school
Holidays) screening

Film festival starts Monday 13th May %ff?//f/lhalzg ready by Fricay

Feedback forms Votes collected after every
ready by Monday | screening and counted by
13th May Tuesday 21st May

Awards Assembly Friday 24th May | Friday 24rd May

Create posters and social
media promos

Collect votes and allocate
Awards




Step 5: Manage your resources

No one wants to waste time or money, so it's important you crack resource management. You will need to
decide if you have enough of the right people to carry out your project, and that you know what everyone is

going to do and what resources they will need. Communicating this clearly to your team will avoid any awkward

conversations about who's doing what.

Project Resourcing Example: Student Film Festival

r
:f:nTber Action Resources Deadline
AK/?:;— Project | Select films Class;gom Wll'/“7 audio v15ua/ equipment to Friday 29th March
ger to screen view films, project team to input
Tom — Financial | Create Budget te‘mp /atg, fotal evgnt budget, project Monday 25th
team to give their cost estimates and update
Manager budget . March
with actual costs
Katie — Project '3:;:’2 Information about films and equipment
Manacer J Around needed for screenings for meetings with Friday 29th March
£ <chool school staff
Ben — Project Create' Access to final list of films shared Google :
Coordinator screening Calendar Monday 1st April
schedule
Ben — Project Secure and | Budget allowance to hire external equipment
Coor dinal{or audio/visual | if not available in school. Support from Media | Friday 29th March
equipment | Technician. H&S Risk Assessment
: Access to Photoshop, camera, costumes
g)i/fenct_ofrt Dr?;:gnoi::rs and props, photography studio and lighting, | Monday 1st April
printp colour printer and printer credits
g}i/raenct_o/:\rt ggg ;;aal_izré Footage from selected films, access to editing
: . software, sponsor permission to set up social :
and Evie — for social . Monday 1st April
Communications | media media accounts for snapchat, Instagram and
Manager campaign YouTube
Evie - Ticket designs from Ryan, printer and printing | Monday 29th
Communications | Sell tickets | credits, money float for giving change (Tom), | April (after Easter
Manager table and posters to set up in canteen Holidays)
Evie - Collgct : . Feedback forms
. audience Audience feedback forms printed — spares
Communications votes for available — in time for each screenin ready by Monday
g
C/Ianager awards 13th May

12




Step 6: Monitor your bUdget Checking your budget on a weekly

basis will make sure you don't get
a nasty surprise half way through
your project! Keeping on top of

Let's get down to the nitty gritty bit of the planning — the
budget. You need to plan what money you'll have coming in

and out, so you can monitor things before it's too late and you your budget will help you to take
run out of cash. Don't forget to update any estimated costs early action and make changes to
with actuals to ensure you stay on track. Use the Budget avoid any risks to your project.

Template on page 11 of the Project Planning Handbook.

Step 7: Publicise your project

Finally, you need to think about publicity — if your project is an event, you need to plan how you're going to get
the word out to the right people without spending the earth. Don't forget the power of your mates and your
social media channels before spending loads on printing posters.

Create a Facebook or Instagram campaign for your project as a free and simple

Get sharing way of sharing information about your project

Where you can, find the names of journalists and personalise your communication
to them. If your email feels like a mass outreach email it's just going to get
deleted. You need to know who you'll send it to, what they write about and why
your project will interest them

Your press release needs to catch the attention of busy journalists! It needs to be
less than a page, with a clear hook and only include the main information:
*  Who is involved and who is benefiting from your project?
*  What you are doing?
*  When you are doing it?
Where you will be doing it?
*  Why you are doing it?
e How you are doing it?
* Interesting fact or quote about your project?
» Contact information for your Communication Manager?
Think about what makes your project newsworthy or interesting to journalists and
their readers.
* Does your project raise money or shine a light on a worthy cause?
Does it involve lots of students and therefore their friends and families will
want to read about it?
* Does it celebrate someone's success in some way?
e Isittopical?
* Does it help the local community or is it open to the wider community?
Don't leave it to chance - describe your project the way you want others to see it.

Create the story | Use quotes from your sponsors or the business (your customers) and a photo to
bring it to life

Get personal

Keep it simple

Grab their attention

Remember to keep a copy of any press coverage your project attracts. This can be used as a talking
point to showcase your project management experience in your CV and personal statement.

13



PHASE 4

Make It Happen!

So, enough of the planning - this is where you put your plans into action and ‘Make it Happen'! If you've
followed our advice through the first three phases, your project should run nice and smoothly. However, the
more complicated your project, the more you will need to monitor and control what is going on so that things
don't get out of control. Here are some top tips from APM (Association for Project Management):

14

Manage the issue: Inevitably there will be some problems you'll
face as your project gets underway, but most of them you'll be

able to solve with a bit of clever thinking. Carefully managing any Remember, risks are things

that might happen, and

risks you identified at earlier (see Manage any risks on page 9) issues are things that have
should prevent these risks from turning into issues, but sometimes happened. Keeping an issue
issues will arise that mean you'll have to get help from your log will make sure that
sponsor. Writing down the issue in an Issues Log (on page 13 of things aren't forgotten, and

show what steps were taken

the Project Planning Handbook) and communicating it clearly o (e

will mean you're most likely to successfully solve it.

Monitor what's going on: Is everyone working the way they should be? Is everything getting done?
Check your schedule and budget regularly to keep everything on track and of a high quality.

Take control: If things seem like they're getting out of hand, here's some ways you can take back control:

* Re-plan the project

* Re-schedule the activities

* Re-prioritise the work

» Give more / better resources to the activity — but don't forget this will affect the costs so look for ways
to save money elsewhere

* Ask someone else to do the work — but this may also increase costs

* Reduce the quality — this might make it cheaper and quicker, but your sponsor might not be happy so
always ask for their advice first

* Do less — by reducing the scope, you're more likely to achieve something, but you might not deliver
the project you've promised

Write it up: Make your sponsor happy by keeping them up to date with what's going on through a
regular project report (see page 13 of the Project Planning Handbook).

“l was in charge of a broadband Internet project for a theatre, and in order to deliver this project,
| had to settle a conflict about where the cables were laid between the Properties & Facilities
department and the telecommunications company. | offered a meeting with a high-profile
manager of the telecom company and the theatre manager, where both sides were able to
present their arguments. | set out a common goal, and we began to look for a solution that suited
everyone, keeping everyone on topic. After two hours of negotiations, we managed to find a
solution.” Gennadii Miroshnikov, Technology Manager, London business School



Project Issues Log Example: Student Film Festival

Yes — negotiated student rate with
external supplier and checked
with Media Technician that it was
compatible with in-school visual
equipment

Audio equipment in Spoke to Media Technician to
classrooms not loud enough explore in-school alternatives.

to produce cinema quality | |nvestigated cost of hiring
sound from external supplier

One of the films selected has | Working with filmmaker to Ongoing — hoping to be resolved
poor quality sound dub sound to make it clearer | over Easter holidays

Extra push over Easter
holidays to ensure all
promotions are in place for
first week back

Missed the deadline for
designing and printing
posters

Yes — posters printed and ready to
go for first week back to coincide
with tickets going on sale




PHASE 5

Reflect and review

You've made it happen! Your project is complete and, by all accounts, was a KEY WORDS
resounding success. But for professional project managers, the story doesn't end
here. You will always have odds and ends to sort out before you've reached closure
and your sponsor is totally happy.

Post-project
review

A review of your project

Carrying out a post-project review of the positives and negatives means you can with the aim of producing
learn from what happened during your project to improve for the future. Whilst lessons learned for future
project managers create a report to detail the lessons learned followed a project, Improvements.
we'll let you off by just thinking about the following:

Post-Project Review Example: Student Film Festival

What was positive about the planning of What was negative about the planning of

your project? your project?
We negotiated a student rate for some We missed the poster printing deadline because
professional audio equipment which meant the Evie was ill. This meant we missed our ticket
sound was very cinematic sales target
What went well? What were the real Think about all the even better if...'s
successes? What would you differently in the future?

We got coverage in the local newspaper andthe | Have more than one person looking after each
local cinema invited us to screen our films at their | role so if they are sick or busy the jobs still get
venue done

So, now that you've read all the tips and advice in this guide, you're ready to get started planning your own
legendary project! Go straight to our Project Planning Handbook for all the tools and templates and digital
apps you'll need to make your dream project a reality.

Don't forget to share your project stories with #APMstories and connect with other inspirational young people
starting their own project management journey as apprentices and graduates in APM's ambassador network.

The Association for Project Management (APM) is the chartered body for

the project profession. We have over 26,000 individual members and 500

corporate members, making us the largest professional body of its kind in (
Europe. \

If you're older than 16 and like the idea of working in the project profession,

you can join APM as a Student member — for free. It's a great way to build

your project knowledge, and network with project professionals. It doesn't a p m
matter what subjects you're studying or whether you plan to take an

apprenticeship or go to university.

www.apm.org.uk/student

GOOD LUCK!


http://www.apm.org.uk/student 

